


Harbor Bridge Program: week 14

The page is turned with one word, size: A4 landscape, so the wide schedule and the status table read without wrapping.



Workstream	Owner	Status	This week	Next week
Design	Ana Rusu	✔ Done	Drawings issued for construction	Close out comments
Permits	Ion Ceban	⚠ At risk	Heritage board asked for a paint sample	Submit sample on Tuesday
Scaffold	Maria Lungu	✔ On track	Containment rig delivered	Start erection on span 1
Repaint	Victor Popa	✔ On track	Paint batch tested, adhesion 9.2 MPa	Blast trial area
Traffic	Elena Gheorghe	✔ On track	Diversion signs agreed with the city	Publish notice

Warning

Heritage consent is the critical path. A two-week delay moves the bearing replacement into the summer closure window.